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Grid Status W/Pan . SDMS DociD
Start 8-11-08 REV. 01-26-09
Grid# Pan Op UXO QC QA
1. G4D Par. 8-11-08 8-25-08 8-25-08 8-25-08
2. F4C . Par 8-11-08 8-19-08 8-19-08 8-19-08
3. F3D 8-12-08 8-20-08 8-20-08 8-20-08
4. F4A 8-11-08 . 8-18-08 8-18-08 8-18-08
5. F3C 8-12-08 8-21-08  8-21-08 8-21-08
6. F4B 8-12-08 8-20-08 8-20-08 8-20-08
7. G3D 8-13-08 8-25-08 8-25-08 8-25-08
8. G4A 8-13-08 8-25-08 8-25-08 8-25-08
9. G4B 8-13-08 8-28-08 8-28-08 8-28-08
10. F3B 8-22-08 9-12-08 9-23-08 9-23-08
11. G3A 8-27-08 9-11-08 9-12-08 9-12-08
12. G3B ~ 8-27-08 9-11-08 9-12-08 9-12-08
13. G3C 8-13-08 8-20-08 8-20-08 8-20-08
14. H3A 8-27-08 9-22-08 9-23-08 9-23-08
15. H3B 8-21-08 9-10-08 9-12-08  9-12-08
16. H3C 8-20-08 9-08-08 9-08-08 9-08-08
17. H3D 8-14-08 8-22-08 . 8-25-08 8-25-08
18. H4A 8-14-08 8-28-08 8-29-08 8-29-08
19. H4B 8-20-08 8-29-08 9-08-08 9-08-08
20. D4B Par8-19-08 -eeeoee- 8-20-08 8-20-08
21. E2A Par. No Pan 9-19-08 9-19-08 9-19-08
22. E2C Par. 8-21-08 9-19-08 9-19-08 9-25-08
23. E2D Par, 8-21-08 9-19-08 9-19-08 9-25-08
24. E3A  Par. 8-21-08 8-27-08 8-28-08 9-24-08
25. E3B Par. 8-22-08 9-19-08 9-19-08 9-19-08
26. E3D Par. 8-21-08 8-27-08 8-28-08 8-28-08
27. F2D Par. 8-22-08 9-24-08 9-24-08 9-24-08
28. F3A - Par. 8-22-08 9-23-08 9-24-08 9-24-08
29. H2C 8-27-08 9-16-08 9-16-08 9-17-08
30. H2D 8-27-08 9-16-08 9-16-08 9-17-08
31. €~ 8-29-08 9-17-08 9-17-08 9-17-08
32. 2D 8-28-08 9-17-08 9-17-08 9-17-08




Grid Status W/Pan

2/00/09

Start 8-11-08"

Grid#___Pan Op Uxo QC A
33. IBA 9-03-08 09-29-08 09-30-08  09-30-08
34. I3B 9-03-08 10-03-08 10-06-08  10-06-08
35. I3C 9-12-08 01-26-09 01-26-09  01-26-09
36. I3D. 9-16-08 11-12-08 11-12-08 11-12-08
37. K4A 9-16-08 11-12-08 11-12-08  '11-12-08
38. I4B '

39. J2A 8-29-08 10-20-08 10-22-08 10-22-08
 40. 2B 8-29-08 10-16-08 10-20-20 ©  10-20-08
41. J2C 9-02-08 09-18-08 09-19-08- 09-19-08
42. 2D 9-02-08 09-18-08 09-18-08 09-18-08
43. I3A 9-03-08 10-01-08 10-03-08 10-03-08
44. J3B 9-03-08 09-30-08 10-01-08 10-01-08
45. J3C 9-12-08 | 01-26-09 01-26-09
46. 13D 9-12-08 01-26-09 02-02-09 02-02-09
47. J4A . V
48. J4B 02-02-09 02-05-09 02-05-09
Completion Date




GES Grids

To Complete  REV.11-12-08
Grid# Excavate UXO QC QA

1. K2A GES 06-16-08 10-06-08 10-17-08  10-17-08
2. K2B GES 07-01-08 10-14-08 10-16-08  10-16-08
3. K2C  PIT GES 04-28-08 N 09-04&05-08
4. K2D GES 07-02-08. 11-03-08 11-04-08  11-04-08
5. K3A ‘GES 06-30-08 ~.07-16-08 '07-16-08  07-16-08
6. K3B GES 06-30-08 10-30-08 11-03-08  11-03-08
7. LIB GES' 05-27-08 11-05-08 11-05-08  11-05-08
8. LIC ~ GES 07-02-08 11-05-08 =~ 11-05-08  11-05-08
9. IL2A GES 06-10-08 . 10-24-08 10-29-08 10-29-08
10.. L2B GES 05-28-08 11-04-08 11-06-08 11-06-08
11. L2D GES 06-05-08 10-29-08 10-30-08 10-30-08
12. L3A GES 06-17-08 . 10-30-08 11-03-08 11-03-08
13. L3B GES 05-29-08 11-06-08 11-06-08 11-06-08
14. L3C ‘GES 10-18-07 11-07-08 11-12-08 11-12-08
15. L3D GES 10-12-07 11-07-08 " 11-12-08 11-12-08






